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MEMORANDUM
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December 5, 2013

CMAQ Transit Project Expenditure Updates — 3¢ Calendar Quarter of 2013

Staff conducted the 3rd quarter of 2013 Transit Project Expenditure Update. This effort is intended
to track transit project expenditures after each project has been obligated. Of the 57 transit projects
reported on this quarter, 9 are complete, but not closed out. Eleven projects have not expended any
CMAQ funds yet. The table below summarizes the agencies” responses and provides federal dollars
expended, unexpended balances, and the percent of obligated CMAQ funds expended on each
agency’s projects (excluding completed projects) to show the degree to which active projects are yet
to be undertaken.

Summary of CMAQ Transit Project Expenditures Updates — 3rd Quarter 2013

# of # c_;f Combined Federal Remaining
# of Active Balance on "
completed . % expended Dollars . # "stalled-
# of . new Projects incomplete "
Agency . projects " on expended on . unclear
Projects close | w/zero | . . Projects .
(but not " . | incomplete incomplete projects
closed) outs expendi roiects roiects (Federal
-tures proj proj Dollars)
RTA 8 0 0 2 10.9% 5,151,653 42,146,931 0
CTA 13 0 0 2 36.3% 7,907,321 13,892,620 0
Metra 14 2 0 6 30.9% 4,495,692 10,052,362 0
Pace 11 3 0 1 80.6% 54,104,870 13,062,358 0
CDOT 11 4 0 0 14.3% 16,281,107 97,462,893 0
Totals 57 9 0 11 - 87,940,643 176,617,164 0
No projects are stalled at this time.
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